

2022 CP&D PLANNING - LONG RANGE PLANNING PROJECTS

PROJECT DESCRIPTION		Continued From 2021	ESTIMATED TIMELINE			
			2022			
			Jan- Mar	Apr - Jun	Jun - Sep	Oct - Dec
			Q1	Q2	Q3	Q4
1	Interdepartmental Coordination <i>a. Engineering Design and Development Standards (Public Works)</i> <i>b. Martin Way Corridor Plan (Public Works)</i> <i>c. ADA Transition Plan Implementation (Public Works)</i> <i>d. Other projects that rely on interdepartmental coordination</i>	Y	X	X	X	X
2	Neighborhood Centers Review	Y	X	X	X	X
3	Capital Mall Triangle Subarea Plan - grant funded	N	X	X	X	X
4	Housing Action Plan Implementation - grant funded (reduce residential parking standards and restructure/simplify permit types for new development)	N	X	X	X	X
5	2025 Comprehensive Plan Update Charter/Cross-Department Team Established/Public Participation Plan/Educational Outreach Component	Y	X	X	X	X
6	Capital Facilities Plan	Y		X	X	X
7	Regional Climate Mitigation Plan Implementation	Y	X	X	X	X
8	Thurston County Joint Plan Update	Y	X	X	X	
9	SE Urban Growth Area Annexation	Y	X	X	X	X
10	Creative District Code Amendments	Y	X	X	X	X
11	Early Learning Center Impact Fee Exemption/Code Amendment	N	X			
12	Subdivision Code Amendments	Y			X	X
13	Zoning Code Annual Update (clarifications, improve consistency with Comp Plan)	Y	X	X		
14	Downtown Parking Exemption Boundary Code Amendment	Y	X	X		
15	Fees/Regulations Review for Housing Cost Reductions <i>a. Street Connectivity</i> <i>b. Frontage Improvement Thresholds</i> <i>c. Downtown Sidewalk Standards</i> <i>d. Private Streets in Manufactured Home Parks</i>	Y	X	X	X	
16	Development Agreement Chapter Amendments	Y		X	X	X

Updated 11-30-2021