

# **Public Process** | Downtown Strategy

Connecting Places & Spaces





Public Involvement



City Council **Briefings** 



Stakeholder 1 Work Group

Last Updated 3.28.2016

Oct - Nov 2015

#### Delivered

- Background report & maps
- Preliminary market analysis
- More specific project objectives

Dec - Mar 2015/16

### **Deliverables**

- Land use & urban design alternatives with illustrations
- Preliminary parking strategy recommendations

April - May 2016

#### **Deliverables**

- Guiding framework for land use & urban design with illustrations
- Recommended economic, retail, & housing strategies
- Analysis of potential viewsheds, parking issues, & feasibilities for development (will continue into *June-Aug timeframe)*

June - Aug 2016

## **Deliverables**

Tools

Implementation

Develop

Recommendations for:

- Capital improvements
- Business & economic development incentives
- 6-vear implementation strategy
- Recommendations for zoning, view, and design guidelines with graphics

Sept-Dec 2016

#### **Deliverables**

- Draft Downtown Strategy available for public feedback
- Final Downtown Strategy

Gather Information

Workshop #1 — Gathered Information Held Sat, Nov 21



**Alternatives** 

Evaluate

Workshop #2 — Evaluate Land Use Alternatives - Held Sat, Feb 20



Strategies

Develop

Dev/Business Forum #1 5 - April 28 @ 6:30 pm **Urban Design Discussion** -Monday, May 23 @ 6 pm



Workshop #3 — Viewshed Analysis and more lune 6@6pm **Dev & Business** 

Forum #2, TBD\*



Report

Present

Prepare

**Open House** Draft Report, TBD\*



Online held Oct 28 to Nov 11, Dec 17- Jan 17



Online Survey held March 17 - 27

Debrief & Direction

City Hall

Dec 8, Feb 9, March 3





TBD\*



Draft report online



Announcement Tues, Oct 13 City Hall

Meeting held

Oct 23 & Nov 4



Meetings on



Debrief & Direction April 21 & 26, & May 10 🖥 City Hall






Debrief & Direction July TBD\*



June 1 & July 6



City Council & Planning Commission review TBD\*



Note: Materials available online @ olympiawa.gov/DTS



Dec 2, Jan 6 & Feb 3

