

City of Olympia Water System Plan Update 2015-2020 Draft Schedule

	JAN 13	FEB 13	MAR 13	APR 13	MAY 13	JUN 13	JUL 13	AUG 13	SEP 13	OCT 13	NOV 13	DEC 13	JAN 14	FEB 14	MAR 14	APR 14	MAY 14	JUN 14	JUL 14	AUG 14	SEP 14	OCT 14	NOV 14	DEC 14		
DEPT OF HEALTH																										
Pre-submittal meeting with Department of Health																										
Preliminary draft																		Possible Time Extension								
First DOH Submittal																										
90-day DOH/Ecology, local agency and Public Review																										
Make DOH Changes																										
Second DOH Submittal (City Council approved)																										
DOH/Ecology Review																										
Plan Approved by DOH																										
UAC																										
Present scope, timeline and strategic issues																										
Present draft Goals and Strategies																										
Return to UAC with draft																										
Make UAC changes																										
LAND USE & ENVIRONMENT COMMITTEE																										
Present Goals and Strategies																										
Present Draft Plan																										
Make LUEC Changes																										
COUNCIL																										
Council Meeting and Public Hearing: Authorize submitting Second submittal to DOH (w/letter from WODH)																										
Make Council changes																										
Council Consent Calendar																										
PUBLIC PROCESS																										
Distribute Draft Plan to Stakeholders																										
Public Hearing with City Council																										