

City of Olympia Parks, Arts and Recreation Plan
Project Schedule and Outreach 12/3/14

Project Steps	2014									2015												2016					
	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR			
1. Development of Outreach Strategy	█																										
2. Community Park Site Suitability Study				█																							
3. Olympia Woodland Trail Phase IV Feasibility Study			█																								
4. Percival Landing Condition Assessment			█																								
5. Business Plan					█																						
6. Preliminary Public Input Process				█																							
7. Check in with PRAC, Arts Commission & Council													█														
8. Write Draft Plan																█											
9. Public Review & Adoption Process																				█							

Outreach Tools

Project Webpage								●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
Parks and Recreation Advisory Committee			●											●							●		
Arts Commission														●							●		
Finance Committee			●											●									
Land Use Committee									●														
Coalition of Neighborhood Associations				●				●															
Neighborhood Public Input Meetings								●	●	●													
Communitywide Public Input Meetings											●										●		
OlySpeaks On-line Feedback									●	●											●		
Telephone Survey											●												
City Council															●						●		●

Citywide ●
 Interested Parties ●
 Decision-makers & Advisory Committees ●