

# Joint Consolidated Planning Timeline

## Thurston County & City of Olympia

| STEP | ACTION  | Olympia<br>Deadline    | Thurston County<br>Deadline |
|------|---|------------------------|-----------------------------|
| 1 )  | Start Prioritization of 5-Year Strategies and Annual Action Plan Goals  | March 19 <sup>th</sup> | MARCH 15                    |
| 2)   | Study Session Review – Consolidated Plan & 2013 Annual Action Plan Priorities                                       | April 9th              |                             |
| 2)   | a. Confirm 5-Year Goals & Priorities<br>b. Confirm Annual Action Plan Goals<br>c. Issue RFP (Request for Proposals) | April 16               | April 15                    |
| 3)   | County HOME RFP<br>County CDBG RFP <i>(if needed)</i><br>City CDBG RFP <i>(based on priorities)</i>                 | May 7                  | FEBRUARY 18<br>MARCH 18     |
| 4)   | Finalize Action Plan Projects   | May 14                 | April 30                    |
| 5)   | Commerce delivers Draft Con Plan<br><i>(Olympia to complete Annual Action Plan later)</i>                           | May 15*                | May 15                      |
| 5.a) | Olympia Completes Annual Action Plan<br><i>(To be inserted into Consolidated Plan)</i>                              | May 21                 |                             |
| 6)   | Consolidated Plan & Annual Action Plan complete <i>(Ready for Public Review)</i>                                    | May 30                 | May 30                      |
| 7)   | Public Comment Period   | June 1 – 30            | June 1 – 30                 |
| 8)   | Public Hearing  | June 11                |                             |
| 9    | Finalize Joint Con Plan   | July 2                 | June 30                     |
| 10)  | Submit Joint Consolidated Plan to <b>HUD</b>  | JULY 15, 2013          | JULY 15, 2013               |