

"Missing Middle" Infill Housing Analysis

Project Schedule and Outreach Plan	2017											
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
1. Research Existing Conditions (since October 2016)	■											
2. Analyze Existing Conditions and Identify Key Issues	■											
3. Review Existing Codes, Fees and Standards for Potential Impacts on Key Issues			■									
4. Analyze Potential Changes to Codes, Fees or Standards				■								
5. Public Outreach and Community Conversation					■							
6. Draft Implementing Ordinances or Policies							■					
7. Public Review & Adoption Process									■			
Outreach Tools												
Project Webpage	●	●	●	●	●	●	●	●	●	●	●	●
Project e-newsletter or Social Media		●			●			●				
Public open house or tour			●				●					
Potential Oly Speaks survey						●						
Project Display- Second Floor Permitting Area							●				●	
Missing Middle' Work Group		●	●	●	●	●	●	●				
Land Use & Environment Committee		●			●		●		●			
Planning Commission	●		●			●		●	●			
Coalition of Neighborhood Associations				●								
City Council						●				●	●	

- Citywide
- Advisory Committees
- Interested Parties
- Decision-makers & Advisory Committees