

ArCH Profile Study Schedule

Project Steps	2017								2018											
	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Request for Proposals Process	■																			
Consultant Selection			■																	
Project Scoping and Planning				■																
Public Outreach and Feedback						■														
Prepare ArCH Study DRAFT Report									■											
Finalize Report													■							
Public Outreach	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Stakeholder Meetings					●	●●														
Resource Committee Meetings						●	●	●				●								
Arts Commission Review									●			●								
Heritage Commission Review									●			●								
City Council Involvement	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
City Council and Committees												G			C		F	F		C

- Stakeholder Meetings - Groups of (10) ArCH Practitioners
- ArCH Resource Committee - (10) Members
- Arts Commission and Heritage Commission Review: DRAFT Plan

- G General Government Committee
- C Full Council - Study Review and Next Steps
- F Finance Committee

