




"Missing Middle" Infill Housing Analysis

Project Schedule and Outreach Plan	2017											
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Project Steps												
1. Research Existing Conditions (since October 2016)	■											
2. Analyze Existing Conditions and Identify Key Issues	■											
3. Review Existing Codes, Fees and Standards for Potential Impacts on Key Issues:				■								
a. Neighborhood compatibility				■								
b. Building/construction requirements & costs					■							
c. Utilities and transportation						■						
4. Analyze Potential Changes to Codes, Fees or Standards				■								
5. Public Outreach and Community Conversation					■							
6. Draft Implementing Ordinances or Policies								■				
7. Public Review & Adoption Process										■		
Outreach Tools												
Project Webpage	●	●	●	●	●	●	●	●	●	●	●	●
Project e-newsletter or Social Media		●			●			●		●		
Public open house or tour					●						●	
Potential Oly Speaks survey											●	
Project Display- Second Floor Permitting Area											●	
Missing Middle Work Group			●	●	●	●	●	●	●	●		
Land Use & Environment Committee		●			●		●					●
Planning Commission	●		●			●		●	●	●	●	
Coalition of Neighborhood Associations				●								
City Council												●

Citywide 
 Work Group 
 Interested Parties 
 Decision-makers & Advisory Committees 