## 2015 Community Renewal Area Timeline

	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb
RFQ/P					Draft and Council review	NDC Finance Seminar	Release/ Bidder's Conf/NDC Finance Seminar		Responses due			Selection	Negotiations		Possible development agreement in place
CRA Resolution and Plan		Council adopts resolution								Draft of Plan	Final Council review		Final Plan adopted		
Public Outreach	CRA Open House	Public Hearing							Open House on Responses	Public review draft CRA available		Public review draft available	Public hearing		
Downtown Plan		Scoping							Plan underway						