



Shoreline Master Program – Schedule

City of Olympia | Capital of Washington State

September 11, 2012 (Tuesday 5:15 to 6:30): Workshop II A - State of Washington Department of Ecology.

Discuss DOE interests and positions and hear their recommendations and guidance on the proposed SMP and process.

1. Brief overview of regulations affecting shoreline use and development - (Keith Stahley review SMP Issues and Tools Matrix. 10 minutes)
2. Presentation by DOE of their recommendations and guidance on June 2012 Draft SMP and process suggestions for successfully completing the update process -- (DOE Staff. 15 minutes)
3. Discussion (50 minutes)

Staff available prior to the meeting for questions and answers.

September 25, 2012 (Tuesday 6:30 to 9:00): Workshop II B - Other Organizations Interests.

Hear interests and positions from business associations, neighborhood associations with an interest in the shoreline, environmental organizations and discuss desired outcomes and possible solutions. A workshop meeting that may include representatives from the EDC, ODA, WOBA, Master Builders, the Chamber of Commerce, Thurston County Realtors Association, International Longshoremen's Union, West Bay/East Bay Drive Neighborhood Associations, Friends of the Waterfront, Olympia Capitol Park Foundation, Sustainable South Sound, Black Hills Audubon Society and similar associations, groups and organizations.

1. Brief overview of staff inventory and characterization of the built marine shoreline and impacts of the proposed SMP - (Keith Stahley/Gary Cooper 15 minutes)
2. Facilitated discussion (2 hours)
 - a. What aspect(s) of the proposed SMP gives your organization the most concern(s)?
 - b. How would you amend the proposed SMP to address those concerns?

Staff available prior to the meeting for questions and answers.

October 2, 2012 (Tuesday): Workshop II C - Other Government Interests.

Hear interests and positions from other affected governments and discuss possible solutions. A workshop meeting involving affected governmental interests including the Port Commissioners and representatives from LOTT, State of Washington Department of Enterprise Services and Department of Natural Resources, Olympia Parks and Recreation and Public Works Departments and Squaxin Island Tribe.

1. Brief overview of public ownership interests along the shoreline and impacts of the proposed SMP on those interests - (Gary Cooper 15 minutes)



Shoreline Master Program – Schedule

City of Olympia | Capital of Washington State

2. Facilitated discussion (1:45 minutes)
 - a. What aspect(s) of the proposed SMP gives your organization the most concern(s)?
 - b. How would you amend the proposed SMP to address those concerns?

Staff available prior to the meeting for questions and answers.

October 16, 2012 (Tuesday): Council Preliminary Deliberation and Direction

Council provide preliminary feedback and direction to staff on learnings, observations and directions from the workshop series and determine next steps.

Possible Future Council Workshops, Deliberations and Public Hearings:

- **Tentative November 3, 2012 (Saturday) Workshop III - Differing Interests / Common Ground.**
The fourth workshop would continue the conversation started on the July 28th and would be further informed by the Council's Other Organizations and Government to Government workshops. This workshop would focus on understanding the different interests that intersect at the shoreline and on finding the common ground to address the conflicts that those interests may represent. It would provide an opportunity for people with different interests to talk together and to present their positions to City Council.
- **November 13, 2012 (Tuesday) - Council Study Session:** Council provides staff with feedback and direction about important observations, learnings, and directions following workshops. This feedback will inform preparation of a Final Draft SMP.
- **January 4, 2013 (Friday) ---Final Draft SMP:** Based on all information to-date, staff issues Proposed Final Draft SMP* for Council's consideration.
- **January 29, 2013 - Council Deliberation(s):** Staff provides overview of Final Draft, receives feedback from council regarding final draft and direction on whether to schedule a public hearing or provide for additional review and deliberation opportunities. When council is satisfied with the draft they direct staff to schedule a public hearing. Staff issues SEPA Determination.
- **February 19, 2013 - Council Public Hearing:** Council conducts public hearing and provides further direction to staff.
- **March 12, 2013 - Final deliberation and action to provide staff direction regarding any final revisions.**
- **March 26, 2013 - Adopt SMP**



Shoreline Master Program – Schedule

City of Olympia | Capital of Washington State

Following adoption by City Council, staff will prepare transmittal documents and submit transmittal package to Ecology by April 12, 2013.

**Proposed SMP* will be a staff-prepared draft incorporating City Council’s preliminary direction, Planning Commission recommendations, addressing elements where no specific Commission-majority alternative was provided, other issues raised by the public at the workshops, and consideration of costs of administration, clarity, and consistency with the SMA or Ecology guidelines. To the extent possible, any recommendations of Commission members not incorporated would be presented as alternatives for Council’s consideration.