

West Bay Restoration & Park Master Plan- Project Schedule and Outreach

Project Steps	2017						2018													
	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC		
1. Assess Existing Conditions, Opportunities & Constraints			■																	
2. Park & Restoration Program Definition				■																
3. Park & Restoration Alternatives Development					■															
4. Alternative Assessment/Screening							■													
5. Draft Master Plan								■												
5.1 Permit Support											■									
5.2 Cost Estimating									■											
6. Final Master Plan												■								

Outreach Tools

Project Webpage		●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
E-newsletter & Social Media				●			●		●							●			
Project Kiosk at Park				●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	
Online Survey					●														
Open House Workshop							●												
Public Meetings					●				●										
Meetings with Squaxin Island Tribe				●		●		●											
Parks and Recreation Advisory Committee (PRAC)						●		●								●			
Bicycle and Pedestrian Advisory Committee (BPAC)							●												
City Council			●						●									●	

- Citywide ●
 - Interested Parties ●
 - Squaxin Island Tribe ●
 - City Council & Advisory Committees ●
- (version 9/17)