

Low Impact Development Code Revisions-  
Project Schedule and Outreach

Project Steps	2014												2015												2016															
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC				
1. Assemble Project Team	█																																							
2. Understand General Topics to Address				█																																				
3. Review Existing Codes and Standards					█																																			
4. Amend Existing Codes and Develop New Codes						█																																		
5. Public Review & Adoption Process																									█															
6. Ensure Successful Implementation																																					ongoing			

Outreach Tools

Project Webpage							●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●			
Project e-newsletter										●				●			●				●				●			●				●			●			
Utility Bill Insert										●												●			●													
Project Display- Second Floor Permitting Area																				●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●		
Technical Workgroup										●								●	●	●																		
Open House/Symposium																							●															
Utility Advisory Committee		●											●				●				●	●	●	●														
Planning Commission						●							●									●		●	●	●												
City Council						●					●						●											●	●	●								

- Citywide
- Technical Reviewers
- Interested Parties
- Decision-makers & Advisory Committees

(version 2/5/15)