

## **Proposed ARCH RFP Timeline**

May 10<sup>th</sup> – Upload to Builders Exchange of WA, place ad in Daily Journal of Commerce

May 14<sup>th</sup> – Place Ad in Olympian

May 24<sup>th</sup> – All Questions Due

May 26<sup>th</sup> – Addendum #1 – Answers to Questions Released

June 12<sup>th</sup> – RFP Submittals Due

June 12<sup>th</sup> – June 23<sup>rd</sup> – RFP Review/Ranking/Short List

June 28<sup>th</sup> – Interview Short List Candidates – Make Final Selection

June 28<sup>th</sup> – July 14<sup>th</sup> – Scope & Contract Prep

July 14<sup>th</sup> – October 13<sup>th</sup> – RFP Tasks Completed\*\*

October 17<sup>th</sup> - RFP Work Presented to Council for Review and Approval

\*\* Will verify final schedule once a consultant is selected.