

URBAN FORESTRY NEXT STEPS

TASK	YEAR	STATUS/FUNDING
Urban Forestry Strategic Plan	2015	Completed
Street Tree Inventory (Downtown and some major arterials)	2016	DNR Grant (nearing completion)
Urban Forestry Manual Update (standards for new development)	2016	In-house (coordinate with LID updates)
Street Tree Master Plan Update (asset management for tree planting and maintenance)	2017	To Be Determined (dependent on inventory results)
Urban Forestry Management Plan ("comp plan")	2018	To Be Determined (\$100,000-\$200,000)
Urban Forestry Management Plan Projects (maintenance, planting, education, etc.)	2019 & Beyond	To Be Determined (Capital Facilities Plan and budget processes)