

2013-2014 WORK PLAN DNR CREW

Date	Legnth	PROJECTS and TASKS
	2 weeks	Street Trees
October	2-3 days	Cut suckers & raise canopy for trees on Capitol Blvd. From State St to Eskridge St.
October	3-4 days	Pull tree grates that are touching trees and mulch tree wells downtown
	1 week	Grass Lake Nature Park Invasive Removal
October	2 days	Remove Daphne Spurge Laurel from 14th Ave side of Grass Lake
October	2 days	Remove Scots Broom and Himalayan Blackberry from restoration site between trail and Lake Louise
October	1 day	Plant native plants
	1 week	Evergreen Park
October	3 days	Scots Broom and Himalayan Blackberry removal (other invasives found too)
October	1 day	Plant native plants
	1 week	Harry Fain's Legion Park
December	4-5 days	Eradicate English Ivy
December	1 day	Plant native plants
	1 week	Watershed
December	4 days	McCormick Ct SE
December	1 day	Plant low lying native plants
	1 week	Mission Creek Nature Park
Jan 2014	4 days	Remove Ivy from north loop forested area
Jan 2014	1 day	Plant native plants

	2 weeks	Park/Street Trees
September 2014	5 days	Replant/replace street and park trees
	1 day	pruning East Bay Plaza trees (Hands on Children's Museum)
	4 days	cut suckers, raise canopy, mulch street trees
	2 weeks	Follow up invasive removal
September 2014	2 days	Grass Lake Nature Park
	2 days	Evergreen Park
	2 days	Harry Fain's Legion Park
	2 days	Watershed Park
	2 days	Mission Creek Nature Park

Est. Date

WTGA PROJECTS and TASKS

CWT 67th ST Planting

Planting at Chestnut Street nr Capitol