

City of Olympia Parks, Arts and Recreation Plan  
Project Schedule and Outreach 12/3/14

Project Steps	2014									2015												2016					
	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR			
1. Development of Outreach Strategy	[Blue bar]																										
2. Community Park Site Suitability Study				[Blue bar]																							
3. Olympia Woodland Trail Phase IV Feasibility Study			[Blue bar]																								
4. Percival Landing Condition Assessment			[Blue bar]																								
5. Business Plan					[Blue bar]																						
6. Preliminary Public Input Process				[Blue bar]																							
7. Check in with PRAC, Arts Commission & Council													[Blue bar]														
8. Write Draft Plan																[Blue bar]											
9. Public Review & Adoption Process																					[Blue bar]						

**Outreach Tools**

Project Webpage								●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
Parks and Recreation Advisory Committee			●										●								●		
Arts Commission													●								●		
Finance Committee			●										●										
Land Use Committee									●														
Coalition of Neighborhood Associations				●			●																
Neighborhood Public Input Meetings							●	●	●														
Communitywide Public Input Meetings										●										●			
OlySpeaks On-line Feedback								●	●											●			
Telephone Survey										●													
City Council															●					●			●

Citywide ●  
 Interested Parties ●  
 Decision-makers & Advisory Committees ●