


# Storm & Surface Water Plan

	2016												2017														
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC			
<b>Planning Timeline</b>																											
Assemble staff writing team, review prior work, develop draft goals & objectives	■																										
Develop Draft Plan			■																								
Internal review and revisions																■											
Editor review																	■										
UAC Draft Plan Review and Recommendation																			■								
City Council Review and Approval																						■					

## Outreach

Project Webpage				●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
Planning Projects E-newsletter					●		●			●					●			●			●			
Utility Bill Insert					●	●											●	●						
Online Survey					●																			
Open House							●																	
Utility Advisory Committee			●		●				●										●	●				
City Council				●						●											●	●	●	



Council Approval

(version 1/18/17)