## City of Olympia Water System Plan Update 2015-2020 Draft Schedule

	JAN 13	FEB 13	MAR 13	APR 13	MAY 13	JUN 13	JUL 13	AUG 13	SEP 13	OCT 13	NOV 13	DEC 13	JAN 14	FEB 14	MAR 14	APR 14	MAY 14	JUN 14	JUL 14	AUG 14	SEP 14	OCT 14	NOV 14	DEC 14
DEPT OF HEALTH																								
Pre-submittal meeting with Department of Health																								
Preliminary draft																		Possib	le Time	Extensio	า			
First DOH Submittal																								
90-day DOH/Ecology, local agency and Public Review															3									
Make DOH Changes																								
Second DOH Submittal (City Council approved)																								
DOH/Ecology Review																								
Plan Approved by DOH																								
UAC																								
Present scope, timeline and strategic issues																								
Present draft Goals and Strategies																								
Return to UAC with draft																								
Make UAC changes																								
LAND USE & ENVIRONMENT CO	MMITTE	E																						
Present Goals and Strategies																								
Present Draft Plan																								
Make LUEC Changes																								
COUNCIL																								
Council Meeting and Public Hearing: Authorize submitting Second submittal to DOH (w/letter from WODH)																								
Make Council changes																								
Council Consent Calendar															_									
PUBLIC PROCESS																								
Distribute Draft Plan to Stakeholders																								
Public Hearing with City Council					_				_			_												