

DRAFT DID TIMELINE-1/2/20 (subject to change)

DID																																					
City																																					
	JAN				FEB				MAR				APR				MAY				JUN				JUL				AUG				SEP				OCT
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1
Stakeholder Outreach/Commitments (cont.)																																					
Petition/Business Plan Finalized																																					
PBIA Meeting/Recommendation																																					
Finance Committee-City																																					
Council Study Session 2/ first resolution																																					
Petition Drive																																					
Petition Submission to City																																					
City Verifies Petitions																																					
Council Resolution																																					
Public Hearing/Action																																					
Council Adopts Ordinance																																					
City Contract with Downtown Alliance																																					
Billing																																					
Operations Commence																																					