



Shoreline Master Program – Tentative Schedule

City of Olympia | Capital of Washington State

Tentative Dates for Workshops, Briefings, Deliberations and Public Hearing for City Council Consideration and Finalization Shoreline Master Program Update

CORRECTED 08-20-2012

(Locations and times to be determined)

September 11, 2012 (Tuesday): Workshop II A - State of Washington Department of Ecology.

Discuss DOE interests and positions and hear their recommendations and guidance on the proposed plan and process.

September 25, 2012 (Tuesday): Workshop II B - Other Government Interests.

Hear interests and positions from other affected governments and discuss possible solutions. A workshop meeting involving affected governmental interests including the Port, LOTT, State of Washington Department of Enterprise Services, Olympia Parks Department and Squaxin Island Tribe.

October 2, 2012 (Tuesday): Workshop II C - Business Interests.

Hear interests and positions from business oriented groups and discuss possible solutions. A workshop meeting that may include representatives from the EDC, ODA, WOBA, Master Builders and the Chamber.

November 3, 2012 (Saturday) Workshop III – Differing Interests / Common Ground.

The third workshop would continue the conversation started on the July 28th and would be further informed by the Council's Government to Business and Government to Government workshops. It would focus on understanding the different interests that intersect at the shoreline and on finding the common ground to address the conflicts that those interests may represent. It would provide an opportunity for people with different interests to talk together and to present their positions to City Council.

Possible Future Council Deliberations and Public Hearings:

- November 13, 2012 (Tuesday) – Council Study Session: Council provides staff with feedback and direction about important observations, learning and directions following workshops.
- January 4, 2013 (Friday) ---Final Draft SMP: Based on all information to-date, staff issues Proposed Final Draft SMP* for Council's consideration.
- January 29, 2013 – Council Deliberation(s): Staff provides overview of Final Draft, receives feedback from council regarding final draft and direction on whether to schedule a public hearing or provide for additional review and deliberation opportunities. When council is satisfied with the draft they direct staff to schedule a public hearing.
- February 19, 2013 – Council Public Hearing: Council conducts public hearing and provides further direction to staff.
- March 12, 2013 – Final deliberation and action to provide staff direction regarding any final revisions.
- March 26, 2013 – Adopt SMP and Transmit to the Department of Ecology.

**Proposed SMP* will be a staff-prepared draft incorporating Planning Commission recommendations, addressing elements where no specific Commission-majority alternative was provided, other issues raised by the public at the workshop, and consideration of costs of administration, clarity, and consistency with the SMA or Ecology guidelines. To the extent possible, any recommendations of Commission members not incorporated would be presented as alternatives for Council's consideration.