



# 2017 EDDS Schedule

(As of 5/24/17)

January	Launch Annual Update
	- Post initial list of topics and 2017 Schedule on EDDS webpage
March 1	DEADLINE: Proposed topics to address in 2017 Update
March - April	Staff review of proposed topics to address
	- Develop 2017 Public Involvement & Communication Strategy
May 18	City Council Land Use and Environment Committee (LUEC)
	- Review Proposed Topics with LUEC
	- Public Involvement & Communication Strategy
	- Recommendation to Full Council on Topics and Strategy
June 13	City Council Approval of Topics and Communication Strategy
	- Consider Land Use Committee's Recommendations
May	Confirm on EDDS webpage Topics to be Addressed
May - June	Draft Proposed EDDS changes and post on webpage
May - August	Engage Stakeholders on Proposed EDDS topics
June	Submit Environmental Checklist (SEPA) to CPD
June	Submit proposed EDDS changes to Dept. of Commerce (60-day review)
June - August	Consider comments received and keep webpage up to date
September 21	Review specific text and drawings changes with LUEC
October	Notice of Public Hearing on Proposed 2017 EDDS
November	Public Hearing on Proposed 2017 EDDS
November	City Council - 1st Reading to Adopt 2017 EDDS
December	City Council - 2nd Reading and Adoption of Final 2017 EDDS
December	Notify Stakeholders of Final 2017 EDDS
December	Send Code Publishing site 2017 EDDS