

2024 CP&D PLANNING - LONG RANGE PLANNING PROJECTS

PROJECT DESCRIPTION		Lead Staff	Cross-Dept. Coord.	Continued From 2023	ESTIMATED TIMELINE			
					2024			
					Jan - Mar	Apr - Jun	Jun - Sep	Oct - Dec
					Q1	Q2	Q3	Q4
1	Neighborhood Centers Report*	Casey	Y	Y	X			
2	Drive-Through Code Amendment Application	Casey	Y	N	X	X		
3	Capital Mall Triangle Subarea Plan/EIS *	David	Y	Y	X			
4	Capital Mall Triangle Subarea Plan Implementation*	David	Y	N	X	X		
5	Code Changes to Address Housing (grant funded)	Joyce/Casey	Y	N	X	X	X	X
6	2045 Comprehensive Plan Update Cross-Department Team Coordination	Joyce/Tim	Y	Y	X	X	X	X
7	2045 Comp. Plan EIS/BAS Review/Transportation Modeling (grant funded)*	Joyce	Y	N	X	X	X	X
8	Land Use Element of 2045 Comprehensive Plan	David/Joyce	Y	N	X	X	X	X
9	Housing Element of 2045 Comprehensive Plan*	Casey/Darian	Y	N	X	X	X	X
10	Capital Facilities Plan	Casey	Y	Y		X	X	X
11	SE Urban Growth Area Annexation*	Tim	Y	Y	X	X	X	X
12	Creative District Code Amendments	Holly/Tim	Y	Y			X	X
13	Review of SEPA Categorical Exemptions	Nicole	N	Y			X	X

Updated 11-1-2023

* Work will include consultant support