

## "Missing Middle" Infill Housing Analysis

Project Schedule and Outreach Plan												
Project Steps	2017											
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
1. Research Existing Conditions (since October 2016)												
2. Analyze Existing Conditions and Identify Key Issues												
3. Review Existing Codes, Fees and Standards for Potential Impacts on Key Issues:												
a. Neighborhood compatibility												
b. Building/construction requirements & costs												
c. Utilities and transportation												
4. Analyze Potential Changes to Codes, Fees or Standards												
5. Public Outreach and Community Conversation												
6. Draft Implementing Ordinances or Policies												
7. Public Review & Adoption Process												
<b>Outreach Tools</b>												
Project Webpage												
Project e-newsletter or Social Media												
Public open house or tour												
Potential Oly Speaks survey												
Project Display- Second Floor Permitting Area												
Missing Middle Work Group												
Land Use & Environment Committee												
Planning Commission												
Coalition of Neighborhood Associations												
City Council												

Citywide  
Work Group  
Interested Parties  
Decision-makers & Advisory Committees

