Projects- last updated 5/22/18		Parks Planning & Design 2018											Parks Planning & Design 2019						
	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July
West Bay Restoration & Park Master Plan				·	•		,												
Draft Plan development																			
Final Plan development																			
LBA Woods Interim Improvements																			
Draft Plan development																			
Final Plan development																			
Mt. Bike Park Master Plan & Design																			
Draft Plan development																			
Final Plan development																			
Drawings & Specs																			
Dog Park Site Selection & Concept Plan																			
Draft Plan development																			
Final Plan development																			
Pickleball Conversion																			
Site Selection & Design																			
Athletic Field/Community Park Master Plan																			
Consultant selection/contracting																			
Draft Plan development																			
Final Plan development																			
Aquatic Center Feasability Study																			
Consultant selection/contracting																			
Draft Plan development																			
Final Plan development																			
Downtown Park Analysis																			
Draft Plan development																			
Final Plan development																			
Grant Proposals																			
Application development																			
Presentations																			
CFP Development																			
1st Draft development																			
Revisions																			
Annual Performance Report																			
Draft Report																			
Final Report																			
PRAC																			
Meetings & Preparation																			