DRAFT DID TIMELINE-1/26/20 (subject to change)

| DID (Downtown Alliance) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---------------------------------------|-----|---|---|-----|---|---|---|-----|-----|-----|-----|-----|---|-----|---|-----|---|-----|-----|---|---|-----|---|---|---|-----|---|---|-----|---|---|-----|---|---|---|---|---|
| City | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | JAN | | | FEB | | | | MAR | | | | APR | | | | MAY | | | JUN | | | JUL | | | | AUG | | | SEP | | | ОСТ | | | | | |
| | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | . 1 | 1 2 | 2 3 | 3 4 | 1 | . 2 | 3 | 3 4 | 1 | . 2 | 2 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 |
| Stakeholder Outreach (cont.) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Finalize Operating Plan | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| PBIA Briefing/Recommendation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Council Study Session (2/4) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| City Council Finance Committee (2/19) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| City Council Resolution | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Petition Drive | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Petition Submission to City | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| City Verifies Petitions | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Council Resolution | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Public Hearing/Action | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Council Adopts Ordinance | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| City Contract with Downtown Alliance | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Billing | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Operations Commence | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |