## **Housing Action Plan Public Process Timeline**

March-December 2020	August-December 2020	January-May 2021	June 2021	June 2021 and Beyond
Examine Trends & Needs	Develop Housing Action Plan Framework	Develop Olympia Actions	Adopt Olympia's Housing Action Plan	Implementation
Deliverables Project Website ✓ Housing Needs Assessment ✓ Income Forecast ✓ Rental Housing Survey ✓ Review of Olympia's Comprehensive Plan and development code ✓	<b>Deliverables</b> Draft Regional Housing Action Plan Framework ✓	<b>Deliverables</b> Draft Olympia Housing Action SEPA determination	<b>Deliverables</b> Final Housing Action Plan	Deliverables Update Comprehensive Plan Housing Element (2022) Various Policy & Code Updates Investments Partnerships
Public Engagement Regional Stakeholder Group Rental Housing Survey	Public Engagement Regional Stakeholder Group	Public Engagement Regional (Online) Event ✓ Storymap Olympia (Online) Event Online Survey Stakeholder Focus Groups SEPA Comment Period Advisory Board Briefings*	Public Engagement City Council TBD	Public Engagement Review by Social Justice & Equity Commission Various Public Events Surveys Advisory Board Briefings
Land Use & Environment Committee	Land Use & Environment Committee	Land Use & Environment Committee (Feb 18, May 20)		Land Use & Environment Committee

v. Feb 21

\* Advisory Boards: Olympia Planning Commission (Feb 22), Council of Neighborhoods (March 8), Home Fund Advisory (March 10), Thurston Thrives Housing Action Team (March 10), Regional Housing Council (March 18, tentative), Thurston Thrives Homeless Housing Hub (TBD)