



## City Council

### Approval of Contract Amendment No. 1 for Washington Center for the Performing Arts (WCPA) Exterior Repairs Architectural Services

**Agenda Date:** 11/13/2012  
**Agenda Item Number:** 4.B  
**File Number:** 12-0727

---

**Type:** contract   **Version:** 2   **Status:** Passed

---

**Agenda Item:**

Approval of Contract Amendment No. 1 for The Washington Center for the Performing Arts (WCPA) Exterior Repairs Architectural Services

**Issue:**

This amendment increases the scope of work and fees to the existing Professional Services Agreement with MSGS Architects by \$27,221. The total agreement now exceeds \$300,000 so City Council approval is required.

**Committee Recommendation:**

Not referred to a committee.

**City Manager's Recommendation:**

Move to authorize the City Manager to approve Amendment No. 1 to the Professional Services Agreement for Architectural Services.

**Staff Contact:**

Rick Dougherty, Public Works Technical Services, 360.753.8485.

**Presenter(s):**

None. This is a Consent Calendar item.

**Background and Analysis:**

On March 7, 2012, the City entered into a Professional Services Agreement for architectural services with MSGS Architects of Olympia to design the new exterior cladding for the WCPA. The original contract amount was \$291,350. The scope of work focused on designing a new exterior cladding system to include new insulation and rain screen barriers to preclude future water intrusion.

Since the contract was originally executed with MSGS Architects, several issues have driven the need for amending the contract. These include additional features such as the larger entrance, permanent sign, banner supports, and glass entry. The City also decided to replace the deteriorating roof and roof-top mechanical units in order to reduce the overall cost of three separate projects and limit the disruption to downtown.

Amendment No. 1 is in the amount of \$27,221 to add structural engineering services to support the additions to the contract; design the new WCPA permanent sign; and perform infrared scanning of the roof to determine the extent of damage to the existing insulation. If the insulation is not damaged, it would not need to be replaced, thereby saving construction costs. This will result in a new total contract amount of \$318,571.

**Neighborhood/Community Interests (if known):**

None known.

**Options:**

1. Authorize the City Manager to approve Amendment No. 1 to the Professional Services Agreement for Architectural Services.

This will allow the architects to complete design of the WCPA project including the additional building features approved by City Council on June 12, 2012.

2. Do not authorize the City Manager to approve Amendment No. 1 to the Professional Services Agreement for Architectural Services.

The architect will not be able to complete design of the additional building features approved by Council or perform the infrared testing.

**Financial Impact:**

Authorizing this amendment will result in an additional \$27,221 spent on this Professional Services Agreement. There are sufficient funds within the current appropriation from Fund 029 to cover this expense.