



Parks Planning and Design Major Work Efforts - 2017

Work Efforts	ESTIMATED TIMELINE												Expected Outcome in 2017	Staff Contact	
	2017														
	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.	Dec.			
Land Evaluation Acquisition Framework (LEAF)														Council Approved Tool to Prioritize Land Acquisitions	Laura Keehan 360.570.5855 lkeehan@ci.olympia.wa.us
Property Acquisitions														Park Properties Acquired to Meet Park Plan Goals	Jonathon Turlove 360.753.8068 jturlove@ci.olympia.wa.us
Olympia Woodland Trail Property Donations														Expanded Olympia Woodland Trail Corridor	Laura Keehan 360.570.5855 lkeehan@ci.olympia.wa.us
Lilly Road Property Donation														Donated Property for Future Neighborhood Park	Jonathon Turlove 360.753.8068 jturlove@ci.olympia.wa.us
Maint. Center Feasibility Study (Partnering w/ PW)														Completed Maintenance Center Feasibility Study with Collocated Parks and PW	Jonathon Turlove 360.753.8068 jturlove@ci.olympia.wa.us
ADA Transition Plan														ADA Transition Plan for Park System Complete	Jonathon Turlove 360.753.8068 jturlove@ci.olympia.wa.us
West Bay Park and Restoration Master Plan														Master Plan Complete in 2018	Laura Keehan 360.570.5855 lkeehan@ci.olympia.wa.us
Kaiser Woods Bike Park Feasibility Assessment														Feasibility Assessment	Sarah Giannoblile 360.753.8020 sgiannob@ci.olympia.wa.us
Percival Landing Bulkhead Design														Completed Design	Kip Summers 360.753.5834 ksummers@ci.olympia.wa.us
Grass Lake Trail (Kaiser to Harrison) Design														Completed Design	Kip Summers 360.753.5834 ksummers@ci.olympia.wa.us
Artesian Commons Design Concepts														Completed Design	Sarah Giannoblile 360.753.8020 sgiannob@ci.olympia.wa.us
Off Leash Dog Area Concept Plan														Concept Plan	Sarah Giannoblile 360.753.8020 sgiannob@ci.olympia.wa.us
Woodruff Park Sprayground Design & Construction														Design in 2017, Construction in 2018	Kip Summers 360.753.5834 ksummers@ci.olympia.wa.us
Margaret McKenny Playground Design & Construction														New Playground	Sarah Giannoblile 360.753.8020 sgiannob@ci.olympia.wa.us
Capital Asset Management Program (CAMP)														Yauger and Stevens Field Light Replacement, Priest Point Restroom Roofs and Septic System, Ellis Cove Trail Repairs, Friendly Grove Tennis Re-Paint, Olympia Center Alley Repair	New Project Engineer Position
Smoke Free Parks Initiative														Adopted Smoke Free Parks Ordinance	Jonathon Turlove 360.753.8068 jturlove@ci.olympia.wa.us
Percival Landing 24 Hour Restroom														CPTED Assessment. Pending Council Direction, Restroom Improvements	Jonathon Turlove 360.753.8068 jturlove@ci.olympia.wa.us

Last updated
January 26, 2017

Key

- Land Acquisition
- Plans & Studies
- Park Design
- Park Development
- Major Maintenance (CAMP)
- Council Briefing or Action
- Public Involvement