

Storm & Surface Water Plan

Planning Timeline	2016												2017							
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	
Assemble staff writing team, review prior work, develop draft goals & objectives	■																			
Develop Draft Plan			■																	
Internal review and revisions									■											
Editor review											■									
UAC Draft Plan Review and Recommendation														■						
City Council Review and Approval																■		★		

Outreach	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL
Project Webpage				●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
Planning Projects E-newsletter					●		●			●				●		●			
Utility Bill Insert					●	●							●	●					
Online Survey					●														
Open House							●												
Utility Advisory Committee				●		●				●				●	●				
City Council				●						●						●	●		

★ Council Approval
 (version 3/16)