# Olympia Strong | Timeline

### Set the Framework

### **Public Engagement:**

Community interviews

### **Updates for City Council:**

 Briefed Council Finance Committee 4/20

#### **Deliverables:**

- Public engagement framework
- City profile
- Summary of related plans

### Identify Goals & Priorities

### **Public Engagement:**

- Online survey #1
- Around-the-town surveys
- Focused listening sessions
- Community group & advisory board meetings

### **Updates for City Council:**

- Council meeting 7/12
- Finance Committee 9/21

### **Deliverables:**

- Engagement summary
- SWOT analysis
- Draft goals and metrics

### Develop Vision & Actions

### **Public Engagement:**

- Focused listening sessions
- Community group & advisory board meetings
- Online survey #2
- Public meeting

### **Updates for City Council:**

- City Council, TBD
- Finance Committee, TBD

#### **Deliverables:**

- Recommended vision, goals & policies
- Draft actions

## Final Report & Implementation

### **Public Engagement:**

Share final report

### **Updates for City Council:**

 City Council to consider Olympia Strong, TBD

#### **Deliverables:**

- Final report & snapshots
- Goals and policies for The Comprehensive Plan
- Action plan
- Final metrics

### **Ongoing Implementation**



April – June 2022 July – Nov 2022

Dec 2022 -April 2023 May 2023 Onward