Parks Plan Update

Project Step:	jan '20	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan '21	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan '22	feb	mar	Status:
Project Initiation	█	█	█																									in progress
Project Scoping																												
Public Engagement Plan Development																												
Inventory Assessment				█	█	█	█	█																				not started
Facilities & Master Plans																												
Community Demographics																												
GIS Mapping																												
LERN Recreation Assessment																												
Needs Assessment							█	█	█	█	█	█	█															not started
Needs Assessment																												
Levels of Service																												
Gap Analysis																												
Impact Fees Analysis																												
Draft Plan Development																█	█	█	█	█	█							not started
Capital Facilities Planning																												
Funding Analysis																												
Performance Metrics																												
Plan Review																					█	█	█	█				not started
SEPA & RCO Review																												
Revise Draft Plan																												
Final Plan Adoption																									█	█		not started
Council Review																												
State RCO Acceptance																												
Public Engagement:																												
Engage Olympia							+	+	+	+	+	+	+	+	+	+	+	+	+	+	+	+	+	+	+	+		
Elway Random Sample Survey									+																			
Events (Artswalk, Music in the Park)			+	+			+	+		+				+		+			+	+		+						reduced/deleted
User Group Check-ins (Rec Leagues, Youth, Special Olympics, Seniors)							+	+	+	+	+	+																
Public Meetings											+										+							TBD… alternatives?
Parks & Recreation Advisory Committee			+			+				+			+		+			+			+	+						
Arts Commission				+																		+						
City Council				+									+												+	+		